VB/I-70 Superfund Site Weekly Budget Summary #83 ;
| C— Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: I
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/13/2006 I
US Army Corps StartDate;  16-Jun-04 - i
of Engineers. .,y Rosponse/Project Resources inc. Completion:  TBD MS Document ID
Winter Shutdown Period 12/17/05 ||I||||||“|Iﬂ|ﬂ|ﬂ||]ﬂ||lﬂmm
2047041
Original T.0. Cost $ 3,066,170.00 Budget Summary: _ 3 o
Task: Original Budget | Current Budget | ThisWeek | CosttoDate |
Modifications: (3) $ 492038240 Indirect Costs:
Current T.0. Cost $ 797655240 Construction Work Plan $ 5,859.72 | $ 255924 | % - $ 431,80
iMobilization/Crew Rotation % 56,92690| % 13960265]9% 497791 ¢ 141,197.15
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217389749 8061928483 39732513 818,045.23
Modification Fee: @6.37% § 294 658.61 Per_Diem & Lodging $ 181,71963 |$ 37201576 % - $ 367.614.79
Total Fee: $ 477.678.61 Home Office Support $ 1664743 |% 2938397 | % - $ 4,437.15 |
Final Report/Proj Close-Out $ 14143748 2421897 [ $ - |5 -
Current T.0.Funds: $ 749887379
Direct Costs: USEPA Soll _
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 % 16,886.45 | § - $ 19,8683.44
1} None $ - Post Construction Maint. $ 101,750.90 | $ 33,318.79 | § - $ 23,283.27
Site Co-ordination, Pre-Excav | $ 59,901.73 $ 172.12§‘35 $ 1,36069 | $ 169,405.48
Current T.0.Funds: $ 749887379 Site Co-ord, Follow Up As Bits | $ $9901.70| ¢ 11160739 % 8900013 128,593.59
Site Cosis to date: $ 6,286,208.01 [Misc Open Tasks  (11) $ 1591,26815(% 477211220 | $ 1314 % 4,090,313.59
Site Funds Avallable: ﬁi 1,212,665.78 | {Fuel/Qil Misc Fieid Supplies $ 6494660 | % 12754573 |% 141491 % 139,877.94
Excludes: Fes, Fixed Price Subcontracls _
Direct Costs: ASARCO 100
Costs to Date T.O. #1: (Fee Excluded) Site Co-ord, ASARCO 100 $ - 1$ 81,082.43]8% 3288619 65,985.71 |
indirect Costs  21% $ 1331,726.12 - I
Direct Costs: 79% $ 4,954481.89 Direct Costs: LBP Tasks |
$ 6,285,208.01 LBP Comm Mtg Support $ - b ] 4927500 | % - 3 31,192.42 |
This week: LBP Site Co-Ord $ - $ 21000.00]$% - $ 8,000.84 '
indirect Costs: 45% $ 4,471.04 _I:_B_F' Assesment 3 143.122.20 $ 24086344 % - $ 145,292.49
Direct Costs: 55% $ 5,569.84 LBP Abatement 3 35244730 | $ 35244730 | % - $ 90,654.13
“$  10,04088
Direct Costs: Initlal Sampl. _ _
Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - $ 2900097 | $ 265616 % 23,264.37
Indirect Costs: $ 435.76 Init. Sampling Field work $ - $ 11754431 |98 17940 | $ 18,726.84
Direct Costs: $ 1!002.75
$ 1,438.51 ____Rounding Adjustment _ $ 001]8 (122
** Exciudes Fee, Fixed Price Subs Fee $ 183,02000|$ 4776786183 - $ 477 678.61
—— = - —- -— ———————————— |
Site Funds Avaiable Until: | 5/512008 | Tolals 3 3,056,170.00]% 7,976,552.40 | % 1004088 % 6,763,886.62
Target Complelion, TED




. VBI/I1-70 Superfund Site Weekly Cost Summary #83
A Phase 1l Rapid IV, 8A Contract# WO128F-04-D-0029 Costs Thru:
— Denver, Colorado Task Order #0001 Award Date 10-Jun-04 1/13/2006
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD

Winter Shutdown Period 12/17/05 Page 2 of 5

| Thru1/6/2006 |$ 3.41182884{ % 3677166285 81195293 |§ 99014256 |5 669,374.86 | § 2515096 |$ 47767861 [

1$ 6,753,845.18 |

Date Labor Per Diem Eguigment Materiat Subcontracts | Analytical Fee Daily Total Total Phase )
1/712006 - - $ 18350 | § 1424 | $ 776 | 3% - $ - $ 20550 ] % 6,754,050.68
1/8/2006 $ - $ - $ - $ - $ - 19 - $ - $ - |39 6,754,050.68
1/9/2006 $ 19366719 - 3 183.50 | § 103.54 | § 77618 - $ . 3 223147 |$ 6,756,282.15

1M020086 |$ 153357 | % - 3 183.50 | 8 9506 (% 77618 . $ - $ 181989 |% 6,758,102.04
11172008 | $  1,509401] % - $ 183.50 | ¢ 103431 8% 776 |% - $ - $ 1,804.09 | $ 6,759,906.13
11272006 |$ 161902 |% - $ 183503 535941 % 776 1% - 3 - $ 234622 |$ 6,762,252.35
1/13/2006 .Ei 1,326.70 | § - 3 183.50 | § 112,72 $ 776 | % - $ - 3 163368 | § 3.733|883.03
This Week $ 79253635 - $ 110100]3 95793 ] % 46561 3% - $ - 3 1004085 - = . -
To Date $ 3419754008 36771662|% 81305393|% 99111049 |$ 66942142|% 2515096 |3 47767861 | % 6,763,886.03
0%, Weekly Cost by Category VB/-70 Superfund Site
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] ; E [ VB/I-70 Superfund Site Weekly Budget Summary #83
L Phase NI Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 I 347 | 1/13/2006
US Army Corps Completed This week
of Engineers-. Rapid Response/Project Resources Inc. | 0 |
Page 30f5
RRIV T.0 #3001 (347 Sites) This Week Total Cost to Date {593 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - 3 6,11966 1% 10.32
Construction Work Plan $ 431801 9% 124 | % - $ - $ 13746101 % 23.18
Mobilization/Crew Rotation $ 128947801 % 371611 % 248.90 #DIVIO! $ 253967421 % 428.28
Site Admin & Indirects § 715114261 % 206085 % 1,986.63 #DIVIO! $ 1305116861 | 8% 2,200.87
Per Diem & Lodging $ 342254251% 90632 | 3 - $ - $ 668,404.17 | $ 1,160.88
Home Office Support $ 3851991% 1110 ] § - 3 - 3 1448202 | $ 24.42
Final Report/Proj Close-Out $ - 13 - $ - 13 - $ - $ =
Total Indirect Costs: $ 1,19060009(3 34311213 223552 #DIVIO! $ 228183599 % 3,847.95
Direct Costs: _
Site Set-up/Maintenance 3 19,883.44 | 57.30 | § - 3 - $ 8894782 | § 150.00
[Site Co-ordination, Pre-Excav__|$ 16840548 | $ 488205 1360699 -~ |5 37038527 5 624 60
IBemovaI. Impacted Sails $ 848341727 | % 2445011 % - 3 - $ 144640535]% 2,439.13
T&D, Impacted Soils $ 56583348 9% 163064 | 3 - ] - $ 930,70845 | $ 1,669.49
Sampling & Analysis $ 2001486111 § 8111 |3 - $ - 3 5224818 | § 8.1
Restoration/Backfill $ 1660418.79]1% 4785071 % - $ - $ 26936331418 4,542.38
Sod/Seed $ 525338.121% 1561394 ] % - ] - $ 907,258.82 | 3 1,529.95
 Garden/Fiwr Beds $ 5856688} 9 168.78 | $ 131413 - I3 99,797.92 | § 166.29
Rock/Mulch/Misc Gnd Cv $ 2275852213 85587 1 § - $ - $ 396,7861541 % 669.11
| Sprinkler Systems $ 127.159.51 $ @'2.45 3 - $ - $ 127,159.51 | $ 214.43
Post Construction Maint. $ 23283271% 6710 | % - $ - 3 32,142821% 54.20
Site Co-ord, Follow Up As Blts $ 12859359]% 37059 | 8 89009 % - $ 229,548.351 % 387.10
Site Teardown 3 - $ - $ - $ - $ - $ -
[Commiunity Air Monitoring § 4520844 |% 13028 | § - 1% - 19 187,478.36 | § 316.15
Fuel/Qil Misc Field Supplies $ 13727980 % 39562 | % 14149 | 3 - $ 218559.13| $ 368.57
ASARCO Support $ 3639671 % 1049 | % - 3 - $ 7,18047 | $ 12.13
Total Direct Costs: 3 41§68,759.17 3 13,1@.45 $ 2405411 % - $ 7JZ§8.245‘13 b ] 13,133.63
Sub Totals: (Cost/Site) $ 575935026 § 16,597.58 3 4,640.93 #OWIG! $ 10,070,081.12 § 16,981.59
Fee (Prorated for 407 Sites) $ 42090248 $ 1,034.16 $ - 3 - $ 687,31365 § 1,052.55
$ 6,180261.74 $ 1763174 $ 464093  #DVI0I  § 10,757,304.77 § 18,034.13

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VBI/I-70 Superfund Site Weekly Budget Summary #83
Phase HI Rapid Iv, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/13/2006
US Army Corps StartDate;  18-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compistion:  TBD
Winter Shutdown Period 12/17/05 Page 4 of 5
Fee Breakdown Schedule _ So:l Removal S:tes Completed (Overall) _ _
Non-Soil Rmvi Tasks Current Budget Fee S T hiaa] Task Order #14 Cross-Over  |Task Order #01 | Total To Date
Lead Based Paint (4) $ 663585.74]|% 4227043 2003 133 0 0 133
Initial Sampling (2) $ 146683528 |% 9,340.75 2004 33 80 213 326
ASARCO 100 (1) $ 8108243 3% 5,164.95 2005 0 Q 134 134
$ 891,30345]§% 56,776.13 Total 166 T 80 347 593
Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,048 | 3,875 | 3,719 |
Indirect Support Tasks (6) |$ 1,373,97343 |$  87,522.13 ] ]
IDirect Field Tasks  (18) | $ 5,233,596.91 | $ 333,380.35 *[AvgCostiSite |$ 1805057 [$ 1642007 |$ 16,59758]%  16,981.59 ]
$ 6,607,570.34 420,902 .48
*|Avg Cost/SF__ | $ 5501% 416 $ 4281% 457 |
Task Order Totals $ 749887379 § 47767861 * Excludes Fee
Completed Sites This Week: VB/A-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 '
Initial Sampling 0 48 :
]
Lead/Arsenic Soil Sites SF/Site ; 35 oy T
1| 2005 Season Completed e 8 é § § 8 é 8 88 8 8
2 SE8SSSYESETS .
3 vghggpaugggg ) Avg Cost/Site
1 < - CHR (Fee Excluded)
5 Week Ending = per. Mov. Avg.
6 Avg Cost/Si
) Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week - Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
Total SF Task Order #1 1,344,516 2) Winter Shutdown Period runs 17 Dec¢ 05 thru 5 Feb 06
Total SF 2005 539,131
Total SF All Contracts (3) 2,205,312




VB/1-70 Superfund Site Weekly Budget Summary #83
e : Phase lli Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru;
T Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11312006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD

Winter Shutdown Period 12/17/05 Page S50of5

Forward Look: _

_ _ Dly Bum Rate _

Task: Current Budget | Costto Date | Remaining 4 Week Avg | Duration { Estto Compl | Variance |
Indirect Costs: - - -
Construction Work Plan $ 255024 | & 43180 | & 2127441 % - LS $ - $ 2,127 44
Maobilization/Crew Rotation 3 13960265 % 1411971518 (1,594.50)1 & 15.53 22 $ 1571 % {1,936.07)]
Site Admin & Indirects $ 80619284 |$ 81804523 [$ (11,852.39)]$ 42023 22 $ 924516 | $ (21,097.55)|
Per_Diem & Lodging $ 372,015.76 | $ 367614793 440097 [$ - LS $ - |8 4,400.97
[Home Office Support $ 29,38397 | % 443715|% 2494682 1% - 22 $ 2494682 | $ -
Final Report/Proj Close-Out $ 242189713 - |[$ 2421857 [% - LS $ 2421897 [ § B
Total Indirect Costs: $ 1,373,973439 1,331,72612 |8  42,247.31]8  435.76 58,752.52 | § (16,505.21)]
[Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 16,086.45 $ 19,88344 |$ (2,996.99)(§ . 1.48 s |3 3,500.00 [ § (6,456 99)
[Post Construction Maint. $ 33,318.79[ § 23,28327|$ 10,03552]¢$ - LS $ 7,500.00 [ $ 2,535.52 |
Site Co-ordination, Pre-Excav $ 172,126,351 % 16940548 | 3 2,720871% 144,88 22 $ 3187441 % (466.57)
Site Co-ord, Foliow Up As Bifs | $ 111,607.39[$ 12859359 (% (16,986.20)[ 5 110.29 22 3 242629 | $ (19.412.49)
[Misc Open Tasks  (11) $ 47721122019 409031359 |§ 68179861 |% 166.19 22 $ 3656.28 { § 678,142.33
Fuel/Oit Misc Field Supplies $ 12754573 | % 13087794 | % {12,332.21)| 22.35 22 $ 491801 % (12,824.01)
Diract Costs: ASARGO 100
Site Co-ord, ASARCQO 100 3 81,082.431 % 65098571 |$% 1500672]% 11.75 | 22 |$ 258.38 | § 14,838.33 |
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 49,275.00 [ $ 31,18242|$ 18,08258[ % 134.68 LS $ 18.082.58 [ $ -
LBP Site Co-Qrd $ 2100000 % 800068413 12,99016]% - 22 $ - $ 12,990.16
LBP Assesment $ 24086344 | $ 14520249 |$ 09557095(% 87.49 LS $ 30,00000 | § £6,570.95
LBP Abatement $ 352447.30 | $ 90,654.13 [$ 26179317 |9 9.46 LS $ 26179317 | $ -
[Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 29,090.97 [ $ 2326437 |$ 582660|% 283.41 LS $ 582660 | $ -
Init. Sampling Field work $ 17544311 % 18,726.84 | $ 9881747[$ 30.76 LS $ 98,817.47 | $ -
Total Direct Costs: $ 612490036 |% 495448311 %$1,170417.25|% 1,002.75 $ 444 54003 | § 725,877.22
Fee $ 47767861 |3 4776786119 (0.00 B 0.00)] § -
Task Order Totals $ 7.976,552.40 | $ 6,763,887.84 l $121266456 % 1,438.51 E 50329254 | ¢ 708,372.02




e

Project Cosls {ar Current Week by Type

VB - 1/70 Phase IIT
Week Ending 1/13/2006
b -
Task-Desc Extanded Labor Peor Diam Equipment Materials Subcontracts Analytical Other Fer
003 mob/Crew Rotation 3 497.79 $ 497.79
004 Site AdminAndirgcts 3 3973253 2,71 55 $ 82289 )% 312233 46.58
005 Lodging/FPer Diem $ - $ -
010 Site Coord. $ 1,36068 | § 1,298.26 $ 5513 | 3% 329
016 Garden & Flowers $ 13.14 $ 13.14
018 Site Coord Follow-up $ 890.10 | $ £30.10
022 FOG & Supplies 3 141.48 $ 141.48
029 ASARCO 100 Propertie $ 328868 328.86
031 Site Coordinalion In $ 265616 | 243719 $ 21898
032 Initial Sampling Fie $ 17940 | $ 179.4¢
Totals % 1004088 § 7925837 5 - $ 111,06 § 06793 8 4658 & - -




Fioject Conis JTD By Typr

VB - I/70 Phase IIT
Friday, January 13, 2006
Task-Besc Extended Labor Par Dlem Equipment Materials Subcontracts Anshytical Other Fee
001 Const Wark Plans $ 43180 | § 431.80
003 Mob/Crew Rotation $ 149,19792 | 8 78,887.30 $ 62,309.73
004 Site Admin/indirects H 81804519 | % 581,820.20 101.84 | § 14458859 1 % 4518183 | % 3,344,088
005 Lodging/Per Diem [ ' 367,014.50 357,614.50
005 Home Office $ 443715 | 5 443715
009 Site Set-ua/Maint, $ 1988343 | § 16,884.52 $ 2,808.91
010 Site Coord. H 16940528 | § 147,277.77 - 5 1938175 | § 274576
011 Remaoval % /P N727 | 5 685,477.88 H 162,71008 | § 10,229.21
Q12 TRD % 565837413 408,180.35 $ 10112451 % 200132818 3,948.57
013 Sampling Analysis $ 2814599 | § . - 1,787.84 | § 7,248.35 10,126.69
14 Backdill $ 166041883 1% 1,000.411.75 $ 18573041 % 435,434,089
S Sod & Seed 3 52513108 | § 125,520.81 $ 3834051 1% MNI3TE |5 320,037 .99
016 Garden & Flowers ] 58,566.94 H £8,566.94
017 Rock ang Mulch $ 22779217 | § £6,448.30 ¥ 3N,73217 | § 12043110 | § 118.03 55,57
0158 Post Const. Maint, 5 2328326 | § 12,065.28 ] BE00T1 [ S 2,808.29
019 Site Coord Follow-up H 128,503.52 | $ 126,002.03 $ 281063
021 Community Air Mon. $ 45,208.33 ] 18,249.43 | § 78840 | § 28.170.50 -
022 FOG & Supplies $ 13087785 | § 0.00 $ we2|$ 12980004 | § 30.00
023 ASARCO Suppornt - 363967 | & 3.418.00 5 5749 | % 1684.10
025 Lead Assessment & 145,292.48 | § 2,440.73 5 142,842.75
026 LBP Abaternent $ 9065384 | § 71,530.3¢ $ 818188 |5 10,248.23 685.47
027 Sprinkler System $ 12715947 [ § 2,804.83 5 216681 | § 122,130.84
028 LBP Site Caordinatio $ 8,00050 18 7,789.56 § {0.00] § - 21024
029 ASARCO 10D Propertis 5 85,985.658 | § 85,437,893 ¥ 547.75
030 Community Mesting Su $ gl - $ 14777 1 § 31,044 62
031 Site Coordination In H 2326428 | % 22,245.29 1 p48.0Y { 5 ¥0.19
032 Initial Sampling Fie $ 1972871 1{% 12080198 ] 1520821 % 8.1 5,055,890
100 Fae $ 47767889 $ 477,878.61
¢ 6.7563.886.53 % 341975359 QB7 71833 ¢ E1306581 5 921.1104d 5 689.42250 23.150.87 % - % A77.578.61
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Project vatiange Report

VB - I/70 Phase 11
Friday, January 13, 2006
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212,443.82

$ 0800972784 §

1,234,361.41 § 1,2458011.21

$

$ 305617225 § 7.797.284.02 S +£.763006.63 86.7%

LS

1.00

Totals
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